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s Accomplishments

Coordinating Drive to finalize SC to Instrument ICDs
» Actively managing CCRs to support PDR and CDR

» S/C PDR Dry Run #1 Support

» X-band 20 MHz closure plan in action

» ICCR proceedings

» Co-Chaired Lat Peer Reviews

» SEMP 1st Draft published for Review

» S-Band I/Q Channel Architecture Revision

» COMM Peer Reviews & TDRS Office Buyoff

» Coordinated Optical Bench Peer Review

» Battery issues driven to completion



P~ Issues/Problems

>

ICD Completion
— SC-LAT Mechanical Interface
— Power Feeds
— Lateral CG budget
— Etc.

CCR backlog
Slew Performance with a single failure
SSR failure modes & contractor guidance

S-band 10% duty cycle




Aggressively managing critical CCRs to closure

» Reviews

» Closure of SRR RFAs
» Review & Action on CDRL 29 Updates from SAl
» Populate MSS Verification Matrix



P> . Rolling Wave Schedule

» See Mission Chart



